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CHAPTER I. INTRODUCTION

During the period 1956 to 1959j the Department of Water Resources,

in connection with the Feather River and Delta Diversion Projects, carried

out an investigation of alternative aqueduct systems pursuant to 3.egislative

authorization and appropriation. The results of this investigation have

been published in Bulletin No. J&, "Investigation of Alternative Aqueduct

Systems to Serve Southern California", September, ?.959«

The conduct of the investigation entailed consideration of a large

number of aqueduct routes leading from the San Joaquin Valley into southern

CaliforT:>.ia. Because of the rugged smd mountainous n^txire of the terrain

separating the San Joaquin Valley from the south coastal area of California,

all economical possibilities for such aqueduct routes would require sub-

stantial tunnel constmction.

For ail aqueduct routes considered, at least reconnaissance type

cost estimates were needed, and, for the more promising alignments, more

refined cost estimates were required. Since tunneling costs constitute a

significant part of the over-all cost of aqueduct constructiosi, and because

of the \inique problems inherent in estimating costs of these subsurface

facilities, special consideration was given to this problem during the

investigation.

This report, published as Appendix C of Bulletin Mo. 78, sets

forth a standardized procedijre for estimating tunneling costs, which pro-

cedure was utilized in all phases of the investigation of alternative aqueduct

routes to southern California. Althougli. the raport was developed for the

foregoing specific purpose^ it is believed that the procadvjre outlined.
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together with material and data presented herein, will be useful to engineers

and geologists engaged in preparing preliminary cost estimates of tunnels in

other areas.

Construction costs of tunnels are directly related to geologic

conditions enccantered. In the area investigated in connection with the

preparation of Bulletin No. 78, the geology is very complex and includes a

wide variety of rock conditions = The outlined procedure provides a method

whereby the varying influence of geologic conditions on construction costs

is directly reflected in the estimate.

It should be emphasised that the procedure described herein was

developed primarily to provide a rapld^ standardized method of estimating

tvmnel construction costs within the accepted limits of accuracy of a

preliminary estimate by utilizing, insofar as possible, such pertinent field

data that can be obtained readily. Consequently, the methods have not been

used to provide exewjt or final costs for tunnels proposed in Bulletin No. "jQ.

However, with the availability of better data, this procedure could be

adapted for the preparation of more refined estimates of cost.

Authorization for Investigation

Statutory authorization of the Feather River and Delta Diversion

Projects is contained in Division 6, Article 9.5 of the California Water

Codec

Tnls investigation was originally authorized and funds appropriated

therefor by the Legislature in 1956= The Legislatures of 1957 and 1958

subsequently appropriated additional funds for continuation and completion of

the investigation.
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Scope of lavestlgatlOQ and Report

The Investigation leading to the preparation of this report con-

sisted of research of available literatiire on tunnel construction and

compilation of records of construction progress and experience on t^onneling

for varying groTond conditions. Rates of progress and data on undergroiond

conditions were studied for a total of 99 tunnel projects. Information

compiled for tunnel cost studies was obtained from private emd governmental

eigencies having experience in tunnel construction, from, tunneling equipment

maniofacturers; from ttinnel contreustors, and from technical journals.

Consideration was given, to all of the major factors which influence tunnel

costs.

Only tunnel projects constructed since the year 1930 were evaluated

so that estimating data developed woiild reflect modein tunneling procedures

and equipment. Cost estimating data were developed for grade or nonpressure

tunnels lined to a modified horseshoe or circular section. Tunnels subjected

to internal hydraulic pressures are not treated herein. Unlined bore sizes

considered ranged from nine to twenty-four feet in diameter, although costs

were projected for bores up to twenty-eight feet in diameter. These data

were prepared for ttumel headings of up to five miles in length.

Estimating data presented herein are applicable only to tionnels

driven from portal headings. Where shaft headings are needed, additional

costs must be computed for shaft constniction and hoisting equipment. In

addition, increased costs of dewatering, ventilation, muck disposal, and

electrical power that are incurred in such aa operation must be taken into

account. Similar additional costs are incurred where working from access



adits. Analyses of costs for headings from shafts and Guilts are beyond the

scope of this report, and -vriiere encountered, must be handled as individual

cost estimating problems.

The subject matter of this report is presented herein under the

f013.owing chapter headings:

Chapter I Introduction

Ciiaptsr II Criteria for Development of Basic Tunneling Costs

Chapter III Procedtira for Estimating Tunnel Costs

Following Chapter III are tables setting forth certain of the

basic data utilized in development of the outlined procediore, cost estimating

forms, and a bibliography. Bound at the end of the report are plates shoving

typical tunnel sections, rates of heading advance Tinder various rock

conditions, areas where subsistence payments are required for construction

personnel in southern California, together with cost curves for tunnel

excavation, steel support, timber lagging and support, and concrete lining.

Definitions

In the prepE^?ation of this report, use is made of specialized terms

refei*ring to tunnel construction worlt. 'I'here are presented following

definitions of these terms as utilized:

A Line—^That line within which no steel support or timber support will be

permitted to remain, as shown on Plates 1, 2, 3> ^, and 5*

B Line—^Tbat line within which no lagging, spiling, crown bars, collar braces,

spreaders, xmexcavated material or tamped fill will be permitted to

remain, as shown on Plates 1, 2, Z> ^, and 5»

Pay Line—The line vh.ich coastltiites limits of payment for excavation and

concrete lining, as shown on Plates 1, 2, 3^ ^f and 5«



Overbreak—'Any excavation "beyond the pay line.

Overrun."-Any excess concrete plsiced beyond the pay line.

Full Face Method of Excavation - -A method in which the tunnel face is blasted

out to full bore size at each drilling and blasting round. This method

of excavation is used ^rtierever possible.

Multiple Drift Method of Excavation—A method in -vdiich two small side drifts

are driven along each side of tunnel allowing side support to be placed.

A top drift is then driven and widened out slowly to take the roof

supports, rhis method is used in bad tunneling ground.

Top Heading and Bench Method of Excavation--A top heading is ceu:ried approxi-

mately 1=1/2 times the length of one round ahead of the lower heading or

bench. This has frequently been used in the past for tunnels of large

bore size.

Top Heading Method of E:>ccavatior:.-->Similar to top heading and bench method, but

top heading is driven through as one operation followed by later removal

of bench. This is used when bad roof conditions exist in tunnel.

Forepoling Method, cf Excavation—A method whereby timber or steel members are

driven ahead of last rib. These members act as csmtilevers which oariy

the weight of the ground until the nsxt rib can be installed. This

method is camnonly used in "running grcond"

.

Spiling" -This term refers to the driving of timber or steel members ahead of

the last rib or set in the method of forepoling. These members act as

cantilevers which carry the weight of the gro'jnd until these forward

ends are supported by installing the next rib. This is commonly used in

"running ground"

.

Posts*—Posts serve to transmit load frcan arch ribs to footings on the bottom

of the timnel, as shown on Plates 1 and 2.



Foot Blocks—Blocks placed for footings under ribs or posts, as shown on

Plates 1 and 2.

Invert Struts --Struts vhich are curved in an invert arch suid are placed in the

subgrade to prevent inward movement of rib or post feet, as shown on

Plates 1 aj3.d 2.

Lagging- -Those members of a tunnel support which span the spaces between the

main suppoi'ting ribs or timber sets.



CHAPTER II. CRITERIA FOR DEVELOPMEOT' OF BASIC TUNNELING COSTS

One of the greatest influences on t-onnel costs is the type or types

of grovuid that must he penetrated by the tunnel. For this reason, a procedure

was formulated whereby preliminary estimates of tunnel costs co\ild be developed

on the basis of material classification.

As a first step in the development of this procedure; standards of

ground classification were set which were designed to cover almost any

possible tunneling condition. The resultant classification developed in this

report contains eight conditions ranging from hard intact rock in dry headings

to unconsolidated materials in wet headings.

Once standsmis for ground conditions were established, a study was

made of the various components comprising tunnel construction costs and the

vsur'lation therein with the type and conditions of the material penetrated.

During the course of this study, records of construction progress and

experience on 99 tunneling projects were compiled and analyzed. In the selec-

tion of these projects for study, as stated, only those tunnels constructed

since the year 1930 were utilized in order that the .lata swialyzed would reflect

modem tunneling procedures. From these construction records, basic data on

work progress and equipment and material requirements were compiled, and

criteria established for crews and equipment needed for varying bore sizes

and ground conditions.

Unit costs for personnel, equipment, and materials then were deter-

mined, using rates prevailing in January, 1957- Labor costs were obtained

from the Tunnel Master Agreement of Southern. California District Council of

Laborers. Quoted prices obtained from maniifacturers were utilized for equip-

ment costs. Costs for water and ventilation pipe, electrical eqxilpment,

trackage, explosives, drill bits and rods were obtained from principal
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suppliers of these items. Unit costs used for steel, concrete, and timbering

were determined by obtaining an avereige unit cost of these items in prevailing

bid schedules on tunnel projects. In addition to bid schedules, costs for

materials, necessary processing, handling and installation plus contractor's

profit were obtained. Based upon this information, unit costs for steel and

timber support and concrete lining were determined and compared to \mit costs

of prevailing bid schedules.

From these data the basic costs of excavation were developed for

a range of unlined tunnel diameters varying from nine to twenty-eight feet for

eight different ground conditions. Costs for dewatering txinnel headings for

varying conditions of water inflows were separately estimated. Based upon

tunnel cross-section design requirements, quantities and costs were estimated

for concrete lining and steel and timber support.

The foregoing data were utilized in preparing a set of cvirves from

which estimates of tunnel construction can be obtained. The following sections

contain descriptions of standards, procedures, and assumptions used in

developing basic excavation costs, dewatering costs, costs of concrete lining,

and costs of steel and timber supports

Standards for Ground Conditions

Ground conditions along possible tunnel alignments are ascertained

by geologists and engineers in the field either by surficial examination or

by subsurface exploratory drilliiig or by a combination of both. Groxmd condi-

tions may vary widely along certain tunnel alignments and the degree of detail

to which geologic exploration is carried will greatly influence the relia-

bility of a tunnel cost estimate. Therefore, cost estimates of tunnel



constniction shoizld be Ijased. upon conservative assumptions as to subsurface

conditions where information on these conditions has not been determined in

detail

.

In order to provide a standard for compiling basic field geologic

data along possible tunnel routes, claasifications for a wide vsa-iation in

ground conditions were developed. An attempt was made to classify the

various types of ground with regard to the relative ease or difficulty of

tunneling operations therein. There are presented following descriptions

of the various classifications of ground conditions with accompanying photo-

graphs illustrating eaich classification.

Intemt Rock—Intact rock contains neither joints nor hairline cracks. Conse-

quently, when breaking, it breaks across Eound reck- and breakage is

not influenced by joint and fracture patterns. See Figure 1.

Stratified or Schistose Rock—Stratified or schistose rock consists of indi-

vidual strata with little or no resistance to parting along boimdaries

between strata. Strata may or may not be weakened by transverse joints.

However, if transverse joints and fractures are spaced so closely as to

destroy bridging action of the strata, rock is classified as very blocky

and seamy, or moderate2.y blocky and seajny, Idstance between stratifi-

cations is generally less than five feet. Where distance between bedding

planes is greater than five feet, the rock is better classified as

moderately jointed, moderately blocky and seamy, or very blocky ajid

seamy, depending on spacing of joints ejid fractures. See Fig'oi'es 2 and

3.

Massive,- Moderately Jointed Rock—Massive, moderately jointed rock contains

joints and hairline cracks, but the blocks between the joints are

-9-



locally grown together or so intimately interlocked that vertical walls

do not require lateral support. See Figure h.

Moderately Blocky and Seamy Rock—Moderately blocky and seamy rock consists of

chemically intact or almost intact rock fragments that are entirely

separated from one another and imperfectly interlocked. In such rock

vertical walls may require support. In moderately blocky and seamy rock,

the joints and fract\ares are so spaced that individual blocks are larger

than two feet in diameter. This classification applies to both sedi-

mentaiy and crystalline rocks. See Figures 5 and 6.

Very Blocky and Seamy Rock—Very blocky and seamy rock consists of chemically

intact or almost intact rock fragments which are entirely separated frcm

each other and are imperfectly interlocked. In such rock vertical walls

may require some support. Very blocky and seamy rock differs from

moderately blocky and seamy rock in that the joints and fractiires are so

spaced that the intervening blocks are less than two feet in diameter.

See Figures 7 and 8.

Completely Crushed or Unconsolidated Rock—Crushed or unconsolidated rock

consists of sand to pebble sized particles that are chemically intact

and are very loosely consolidated or unconsolidated. Fault gouge is

sometimes present. See Figures 9 and 10.

Wet Competent Rock—Wet competent rock includes those rock types ranging from

intact through very blocky and seamy under a saturated condition. Water

inflows into the t\mnel come from joints and fractures separating the

individTial blocks. Estimated inflows of 100 gpm or more from the heading

must be anticipated before the ground is classified as wet competent.

-10-



Wet Crushed or Unconsolidated Rock—The term "wet" is applied to this classi-

fication when the material is satijrated. Inflows into the tunnel come

from interstices between the individual particles. Estimated inflows

of 100 gpm or more must he anticipated before the ground is classified

as wet crushed or unconsolidated.
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Figure 1. Intact rock (Quartz dlorite)

Figure 2. Stratified rock (Sandstones amd shales)
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Figure 3. Schistose rock (Quartz-mlca-schist)

Figure h. Massive, moderately Jointed rock (Quartz dlorite)
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Figure 3^ Mcxierately blocky and seamy rock (Quartz diorlte)

Figure 6. Moderately blocky and seamy rock (Sandstone)
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Figure ?• Very blocky and seamy rock (Shale)

Figure 8. Very blocky and seamy rock (Quartz diorite)
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Figure 9. Unconsolidated material (Terrace deposits)

Figure 10. Crushed material (Quartz dlorite in fault zone)
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Selection of Tunnel Cross Section

The dimensions and shape of a tunnel cross section are based upon

the required hydraulic properties for the design discheirge and upon con-

sideration of externsLl loading., The shape of the tunnel cross section through

absolutely stable material may be selected from the economical construction

standpoint. However, when the material is not absolutely stable^ consideration

must be given to the required resistance to external pressures. No attempt

is made herein to present data for detailed hydraulic or struetviral design of

tunnel cross sections. In developing cost estimating data presented herein-

after, these design factors were considered only to the degree of detail

necessaiy to obtain preliminary estimates of construction costs

»

Typical tunnel cross sections hereinafter utilized in preparing cost

estimating data are illustrated on Plate 1, "Typical Horseshoe Tunnel Section

with Horseshoe Steel Support"; Plate 2, "Typical Circular Tunnel Section with

Horseshoe Steel Support"; Plate 3» "Typical Circular Tunnel Section with

Circular Sxeel Support"; Plate U, "Typical Horseshoe Tunnel Section without

Steel Support"; and Plate 5. "Typical Circular Tionnel Section without Steel

Support" The hydraulic properties of the typical sections are also shown

on Plates 1 through 5

From structural standpoints, the selection of tunnel cross sections

for cost estimating purposes, as employed herein, reflects the relative

severity of ground conditions and the tunneling method which would probably

be utilized for those ground conditions. In general, a horseshoe section,

as illustrated on Plate 1, would be employed for relatively stable groxind

conditions In such ground conditions, if support is necessary, a continuous

rib support would generally be employed for full face operation and rib, wall
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3
plate, and post support would be installed with the top heading or top heading

and bench method of excavation. For heavy ground conditions, a circular

section, as illustrated on Plate 2, would be adopted. A circular rib would

be employed where extremely severe "squeezing ground" necessitates majcimum

support and unusual tunneling procedures.
^

For purposes of cost estimating under most conditions, a concrete

lining thickness of one inch per foot of lined tiinnel diameter was assumed

for sections utilizing steel support. It is recognized that in actual

practice it might be necessary to vary lining thickness to cope with more

severe ground conditions than anticipated. For severe "squeezing ground",

a lining thickness of 1-1/2 inches per foot of lined tunnel diameter was

assumed in sections with circular steel ribs. Where ground conditions would

be stable enough so that no steel ribs are required for support, a lining

thickness of three-quarters of an inch per foot of lined diameter was assumed.

As indicated on Plates 1, 2, 3, ^, and 5, this thickness (t) is measured from

the inside lining surface to the B line. Estimates of concrete quantities are

based upon the thickness of concrete measured from the inside lining surface

to the pay line. The allowance of space for blocking between the B line and

the pay line varies from six to eight inches depending upon the tunnel diameter.

In unsupported sections a minlmim allowance of four to six inches was included.

Basic Excavation Costs

The factors which affect basic excavation costs include rate of

heading advance, labor costs, equipment and material costs, dump operations,

and dewatering costs. These factors and the methods used for their evaluation

are discussed in the following sections.
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Rata of Kesdlng Advance

Rate of heading advance is one of the basic factors influencing

cost of excavation, since labor costs are directly related thereto. In

studying the construction case histories of tunnels, it was concluded that

the principal items influencing rate of heading advance are physical conditions

of the rock being excavated and amount of water inflow into the heading.

Presented in Table 1 are tunnel bore size, rates of advance, and

rock type for the 99 tunneling projects so utilized. It should be noted that,

for some of the tunneling projects listed in Table 1, only records from

portions of such projects are presented. It was only in the cited portions

that rates of advance could be identified with one of the standard rock con-

ditions classified previously in this report.

A great deal of published data on tunnels, appearing in technical

journals and reference books, are in print because of the interest created by

exceptionally rapid rates of advance or unusually adverse conditions. It

would therefore give erroneous results to incorporate these data directly

into rate of heading advance curves. Because m^ich of the data contained in

Table 1 are of this nature, it was necessary to adjust the rate of heading

advance curves developed therefrom to reflect a reasonable average condition

for each given bore size in a given rock condition. The curves were adjusted

after consultation with persons experienced in the field including the

Department of Water Resources consulting engineer. Because of these adjust-

ments, data presented in Table 1 do not in all cases plot on rate of heading

advance curves presented in this report.

The cxirves so developed, showing rates of heading advance, are

presented in Plate 6, entitled "Estimated Rates of Tunnel Heading Advance".
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It will be noted on Plate 6 that curves are shown for dry headings in varying

rock conditions and for wet headings in crushed or unconsolidated material

and in competent rock.

It was assumed that a full face operation would be used under most

rock conditions; however, in wet vinconsolidated or crushed material, a

multiple drift method of excavation was ass\amed. In dry unconsolidated or

crushed material, it was assxjmed that the forepoling method of excavation

would be used in tunnels less than l6 feet in diameter; whereas the top

heading and bench method of excavation would be used in the larger bore sizes

with these ground conditions.

Labor Costs

Using data from completed tunnels, advice supplied by people and

organizations with tunnel construction experience, and requirements set forth

by the Tunnel Master Agreement of Southern California District Council of

Laborers, the probable magnitude and composition of labor crews needed for the

excavation of tunnels of varying size were determined. On the basis of these

estimated labor crew requirements and the rates of advance shown on Plate 6,

the man-hours which would be expended per lineal foot of tunnel for each rock

condition and bore size were computed. Labor costs per lineal foot of tunnel

were then calculated, using union wage scales prevailing in the Southern

California District Council of Laborers in January, 1957' Labor costs were

computed on a basis of a six-day work week and a three shift 2U-hour day,

following the practice used by most contractors. There are presented in

Table 2 hourly wage rates for tunnel construction personnel emd the esti-

mated ccanposition of construction crews for various bore sizes and ground
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conditions. Values presented on Table 2 vera used £.3 a basis for computation

of labor costs summarized in Table 6.

The wage rates presented in Table 2 reflect basic rates paid for

work in areas within reasonable distance of population centers. Based upon

information supplied by the Los Angeles Building and Construction Trades

Council; it wes found that additional payment for subsistence must be paid

to construction personnel on projects located in more remote areas. Po3riions

of the southern California area where such subsistence payments must be paid

axe delineated on Plate 1, entitled "Southern California Areas Where

Subsistence Payments for Cbnstmiction Personnel Are Required" . The Los

Angeles Btiilding and Construction Trades Coumcil advises that payment of this

subsistence amoiont can. be by either of the following: (l) the contractor can

pay the men $5 '00 per diem for subsistence; cr (2) the contractor can provide

food and quarters for the men. In this latter case, it is customary practice

for the contractor to pay $1.00 per day bcnut- in addition to providing food

and quarters. For purposes of this report,, a subsisitence payment of $5*00

per day was assimied. Cost factors reflecting increased labor costs in sub-

sistence areas are presented in Table 3 and would be added to tunnel costs

for any project which falls within areas so designated. Subsistence areas

in southern California are delineated on Plate 7 of this report.

Underground Equipment

Estimates were made of underground equipment required for the

different tunnel bore sizes based on information obtained from records of

previous tunnel construction projects and from equipment manufacturers.

Equipment prices prevailing in Jan\iary, 1957 > supplied by the manufacturers,

were used for equipment costs. Underground equipment considered in this
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report includes drill jumbos, drills, mucking machines, muck cars, man cars,

powder cars, locomotives, compressors, ventilator fans, and small miscellaneous

equipment. A standby mucking machine and spare drills were included in the

equipment requirements so that excavation operations would not be stopped by-

mechanical breakdown. There are presented in Table k a list of the veirious

eqiiipment items considered and the costs estimated therefor. Monthly equip-

ment costs, based on write-off at the rate of 15 per cent per month to cover

depreciation and maintenance, were reduced to a cost per lineal foot for the

different bore sizes and rock conditions. These unit costs are also sijmmarized

in Table 6.

Power requirements and the cost thereof for operating \indergro\ind

equipment were estimated from the amount of horsepower required, the number

of hours the equipment would operate during a 2^4—hour period, and then applying

a unit cost of one cent per horsepower hour. Horsepower determination was made

on ventilating and mucking equipment, compressors, and miscellaneous surface

equipment which operates in conjunction with the underground equipment. These

power costs are shown in Table 6.

Materials

Tvinnel construction requires use of various items of expendable

materials including water and ventilation pipe, small electrical equipment and

cable, trackage, explosives and drill bits and rods. Estimated quantities of

expendable materials required for each rock condition and bore size were com-

puted, using information from previous tvmnels and from material manvifact\xrers.

Table 5 contains a list of the various items of materials considered and the

unit prices therefor. Cost per lineal foot of tunnel for these items were com-

puted and incorporated into basic excavation costs summarized in Table 6.
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Dump OperatloE

The cost of tlie d'imp operation is reflected in the labor excavation,

costs previously discussed. It was assumed that there vould be a ^0 per cent

swell in the tunnel muck and that there vould be space available in the

immediate vicinity of the portal for a dump. If a disposal area is not avail-

able near the portal for a particular t-jrx.^'' .iob, the necessary additional

haulage costs based upon standard overj:;au_ rates should be added to the costs

of excavation.

Dewatering Costs

For the purposes of this report, wet headings are defined as those

in which water inflows would be in excess of 100 gallons per minute. It was

assumed that flows less than 100 gallons per minute woxild not materially

impede tunnel progress and that such flows caUd readily be drained from the

tunnel. In devatering wet tunnel headings, it is generally found that by use

of an exploratory pilot hole ahead of the fa3>5, water inflows in hard

competent rocks cem be groy-tei off before they get out of control. However,

in soft sedimentary rocks and crashed zones that cannot be grouted satisfac-

torily., pumps and discharge lines mnist be installed in the tunnel headings to

dispose of excess water.

For wet heading conditions in competent rock;, drill hole footage,,

grout quantities, and costs thereof were determined for stage grouting. These

costs were reduced tc costs per lineal foot and were incorporated into basic

excavation costs summarized in Table 6 aii.d shown on Plate 9«

In wet, crashed or soft zones, costs of pumps and pipes needed to

handle flows were determined for the following rates of flow:
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Low water inflow 100- 500 gpm

Moderate water inflow SOO- 1,500 gpm

Heavy water inflow 1,500-20,000 gpm
^

The costs of dewatering wet, crushed, or soft headings were based

upon the cost of pipe required from heading to portal together with the cost

of the required pimping unit. Estimating data for pipes suad piunps required

to hsuidle the various flows are shown on Plate 9 3.nd should be added to the

basic tunnel excavation cost cxorve for wet unconsolidated or crushed rock.

The cost of electrical energy for the dewatering pumps is negligible for the

low and medium ranges, but for high inflows this cost woiild be computed on a

basis of one cent per horsepower per hour.

It is worth noting that during construction of the San Jacinto

Timnel on the Colorado River Aqueduct the maximum inflow from one point was

l6;000 gallons per minute, and the peak flow from all headings was approxi-

mately itO,000 gallons per minute.

Basic Excavation Cost Curves

The excavation costs for both dry and wet headings discussed in the

foregoing sections were combined and are summarized in Table 6. The costs

shown in these tables were plotted to obtain the basic excavation cost curves

shown on Plate 8, entitled "Estimated Basic Tunnel Excavation Costs for Dry

Headings", and on Plate 9, entitled "Estimated Basic Tunnel Excavation Costs

for Wet Headings". These curves relate bore size to cost per lineal foot for

e8u;h of the different rock conditions. As described previously and indicated

on Plate 9> a special canputation and addition must be made for wet headings

in crushed material to take account of dewatering costs. It will be noted

.2k.
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in Table 6 that 25 per cent for the contractor's engineering^ overhead and

contingencies, and 15 per cent for contractor's profit were added into the

basic excavation costs.

Steel Support Costs

For the purposes of this investigation and report, steel support

reqviirements for tunneling were based upon methods described by Proctor and

White in a publication of the Commercial Shearing and Stamping Company of

YouQgStown, Ohio, entitled "Rock Tunneling with Steel Support".

As the first step in developing cost estimating data for steel

supports, estimates vere made of unit rock loads, expressed in feet of rock

on support roof, utilizing criteria presented in the afore-mentioned publica-

tion. This method establishes a relationship between the various rock

conditions and the rock load expressed as a function of the tuilnel bore size.

The criteria are presented in a tabulation from the foregoing publication,

which is reproduced as Table 7 of this report with the permission of the

publishing company.

The second step involves the conversion of this lonit rock load, in

feet, to the total rock load in pounds to be cajrried by each rib set. The

factors governing the total rock load on a support rib are the unlined bore

diameter, the unit rock weight, and the rib spacing. In compiling cost data

for tunnel support presented in this report, a rock density of 170 pounds per

cubic foot was assumed. Rib spacing requirements were developed for several

general rock loads as follows: for lighter rock loads, spacings of four and

six feet; for moderate to heavy rock loads, spacings of two, four, euad six

feet; and for extremely heavy rock loads, two-foot spacing only. For rock

loads in excess of 1.10 (B + Ht) where circular support is needed, an l8-inch
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spacing of ribs was assumed. By use of these criteria, it is possible to

fix the appropriate rib spacing after identification of the nature of the

rock to be penetrated. Table 10, entitled "Rib Spacing", shows customary

rib spacing used for each rock classification.

The third step consists of the determination of the sizes eind

weights of support members. The publication, "Rock Tunneling with Steel

Support", presents a procedure for computation of the sizes of support

members as follows:

1. Construct a load diagram.

2. Construct a force diagram.

3. Determine maximum thrust.

k. Determine bending moment.

5. Determine maximum total stress.

6. Compute stresses in arch rib.

The following formulae are used in stress computations:

h = ;



S = Section Modulus of beam under coasideratlon.

A = Sectioaal Area of beam under consideration, less holes,
in square inches.

fr = Stress in arch portion of rib, in pounds per square inch.

Included in the foregoing publication of the Commercial Shearing and

Stamping Company are tables which present sizes and weights of continuous ribs

and wall plate rib members required for varying rock loads and widths of

horseshoe sections computed by the foregoing procedure. Based upon the data

in these tables and interpolation and extrapolation thereof, rib sizes and

weights for varying bore sizes and rock conditions were computed. Independent

computations were made of rib sizes and weights for continuous circular

supports.

Based upon a unit cost for steel support members of 2? cents per

pound, in place, estimates of costs for steel support per foot of tunnel

length, for varying bore sizes and rock load conditions, were computed. These

costs for varying assumed support conditions are presented in the following

plates: Plate 10, entitled "Estimated Cost of Steel Support Continuous

Horseshoe Rib without Invert Strut"; Plate 11, entitled "Estimated Cost of

Steel Support Continuous Horseshoe Rib with Invert Strut" i Plate 12, entitled

"Estimated Cost of Steel Support Rib, Wall Plate, and Post without Invert

Strut"; Plate 13, entitled "Estimated Cost of Steel Support Rib, Wall Plate,

and Post with Invert Strut"; and Plate 14, entitled "Estimated Cost of Steel

Support Circular Rib". Rock loads that fall in between the values shown on

the curves can be interpolated to determine cost. As previously indicated,

the curves are for rocks with a density of 170 pounds per cubic foot. For

rocks whose density deviates considerably from the 170 pounds per cubic foot,

it would be necessary to make appropriate adjustments therefor. Values on
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the curves include the costs of butt plates and foot plates and miscellaneous

steel. A separate cxirve is shown on eewh plate for the cost of concrete foot

blocks needed for each rib set.

It was assumed that continuous rib steel support would be used in

the full face and forepoling methods of excavation. This means that con-

tinuous ribs would be used as a basis for estimating steel support for all

rock conditions except for (l) unlined bore sizes larger than l6 feet in

diameter in dry crushed or unconsolidated material, and (2) all bore sizes in

wet crushed or unconsolidated material. Under the latter two conditions, it

was asstmied that excavation would be conducted by top heading and bench or

multiple drift methods of excavation, and, consequently, because of the nature

of the excavation procedure, rib, wall plate, and post supports were used as

a basis for estimating steel support. As previously indicated, under con-

ditions of severe squeezing ground, it was assumed that continuous circular

ribs would be required.

In hard and intact rock and under unusually good conditions in

massive, moderately jointed or stratified or schistose rock, steel support

may not be required. When these conditions are anticipated, no costs woxild

be included for steel support.

Timber Leigging and Support Costs

Estimates of the quantities of timber required for lagging were

made for varying bore sizes in different rock conditions. These estimates

were based upon use of standard 3-inch by 12-inch lagging on spacing varying

from "skintight" to 3-foot centers depending upon rock conditions. The

quantities calculared were increased by 50 per cent to provide for miscella-

neous timber for blocking and collar bracing. Timbering costs per lineal
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foot of tiinnel were computed using a unit cost of $350 per 1,000 board feet

for timber in place o Presented on Plate 15, entitled "Estimated Cost of

Timber Lagging for Tunnels", are estimated costs of timber lagging, Including

allowance for miscellaneous blocking and bracings

For wet headings in ur.consolidated, completely crushed, or fault

zone materials, a multiple drift method of excavation would be used-. This

method requires the use of temporary timber s-apport for the wall plate drifts

and top drift before rib, wall plate, and post steel supports are placed.

Estimated timber requirements for the two side drifts and the top drifts were

calculated for varying bore sizes based upon use of 12-inch by 12-inch timbers

for side drifts and 10-inch by 10-inch timbers for top drifts, all placed on

2-foot centers. Costs for timber supporc under such conditions are presented

graphically on Plate l6, entitled "Estimated Cost of Additional Tiraber Support

Required for Multiple Drifts". These timber support costs as -indicated in the

plate title are in addition to those shown on Plate 15 and are to be added

thereto where vet crashed or ujiccnsolidated material is anticipated and when

multiple drift tunneling would be necessary.

No costs for timber would be computed for portions of tunnels where

steel support would not be required.

Concrete Lining Costs

Estimates were prepared of quantities and costs of concrete lini'ig

and of grouting behind the lining. As descr?.bed earlier in this report,

required concrete quemtities were related to tu.ar.el cross sectional di-Jien-

sionso Estimates were based upon a lining thiclmess of one inch per foot of

finished diameter for ground conditions in which a horseshoe rib would be

employed. ^Tae're severe groxind conditions wouid be enco\antered, requiring
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the use of a circular rib, a lining thickness of one and one-half inches per

foot of finished diameter was assumed. Where ground conditions would be so

stable that steel support would not be required, a lining thickness of three-

quarters of an inch per foot of finished diameter was assumed. Concrete

lining quantities were taken from the inside tiinnel surface to the pay line.

The amount of concrete was determined for varying tunnel diameters, and cost

ciirves were prepared for five different cross section designs: horseshoe

support with horseshoe lining, horseshoe support with circular lining,

circular support with circular lining, horseshoe lining without support, and

circular lining without support. A unit cost of concrete, in place, of $35*00

per cubic yard was used on the estimates.

An additional amount was added to the concrete lining cost to cover

the cost of grouting behind the tunnel lining to fill the void space between

the lining and the rock. Grouting costs reflect provision for drilling grout

holes two and one-half feet in depth through the lining, at about 25-foot

centers. These holes would be 30 degrees off the center of the arch alter-

nately on opposite sides of the center line. It was assumed that three to five

cubic feet of grout per lineal foot of tunnel would be required, varying

directly with the bore size, at a unit cost of $3-50 per cubic foot.

The foregoing costs of concrete lining and grouting are presented on

Plate IT, entitled "Estimated Cost of Concrete Lining for Tunnels with

Horseshoe Steel Support"; Plate l8, entitled "Estimated Cost of Concrete

Lining for Tunnels without Steel Support"; and Plate 19, entitled "Estimated

Cost of Concrete Lining for Tunnels with Circular Support".
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Appurtenant Tuxmel Construction Facilities

In addition to the items of cost of tunnel construction discussed

in the foregoing sections, appurtenant items of construction work and equip-

ment are required above groxmd. These items vary greatly for different tunnel

construction projects depending generally upon the terrain surrounding the

portals, the relative remoteness of the project from sources of supplies and

labor and the climatic conditions at the job site. The following tabulation

lists the veirious items of this nature:

Access Roads

Construction

Maintenance

Power Supply

Installation of power lines

Construction of generating plant if power
line installation not feasible

Surface Buildings

Change and washroom facilities

Blacksmith shop

MEchine shop

Compressor building

Powder magazine

Cap magazine

Miscellaneous biiildings

Construction Camp (if needed)

Portal Excavation

I Water Supply

Sewer System
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The foregoing facilities must generally be evaluated individually

for each project. Estimates of cost should be prepared for each of the items

required in the project \mder consideration and added to the construction

costs obtained by use of the previously described curves. No attempt is made

herein to present criteria and standards for estimating costs for these

appurtenant facilities as they lend themselves generally to standard cost

estimating procedures or can be obtained from equipment manufacturers or

suppliers.

Changes in Construction Costs

It is recognized that the unit costs employed in this report, which

reflect price levels of January, 1957; are subject to substantial change with

time. With changes in construction cost indices from those of January, 1957;

it will be necessary to modify costs obtained fron the curves developed herein

by application of appropriate factors.

It is not considered feasible to adjust excavation costs by appli-

cation of an over-all cost index, because this item includes costs for labor,

equipment, and materials, and each of these items probably would change at a

different rate. Of the over-all excavation costs summarized in Table 6,

labor constitutes approximately 53 per cent of the total, equipment 28 per cent,

and materials 13 per cent. It is suggested that revisions of the basic

excavation cost be made by determining separate cost indices for labor, equip-

ment, and materials, and applying them in proportion to the afore-mentioned

percentages.

Costs for steel support, timber, and concrete can rapidly be revised

by application of appropriate price indices for these items.
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Should radical changes in tunneling techniques develop whereby

rates of advance, labor crews, or equipment and material requirements are

greatly changed, a complete revision of the cost and supporting curves would

be reqiiired.
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CHAPTER III. OUTLINE OF TUNNEL COST ESTIMATING PROCEDURE

There is presented in this chapter a step by step procedure for

preparation of an estimate of cost for a tunnel construction project,

utilizing the cvirves and data described suid contained in this report.

Standard form sheets for tabulation and computation of the estimating data

are contained in Table 9« The procedure by steps presented by item headings

shown in Table 9 is as follows:

Preparation of Field Data

Step 1

Information on rock conditions and other data needed to enter into

the various cost estimating curves presented in this report are determined by

geologists working in the field and are entered in the tabular form shown in

Table 8. Sample notations indicated on this form are typical of the manner

in which field men would fill in their notations.

A - Basic Excavation Cost

Step 2

The number of lineal feet of tunnel penetrating each rock condition

is obtained from Table 8 and is entered in the first column of Table 9«

Step 3

Excavation costs for each rock condition are determined from the

cost cxirves on Plates 8 suid 9 and entered in the second column of Table 9'
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step k

Plate 5 J which delineates areas where subsistence payment is

required, is then checked. If the txinnel project in question is within an

area where subsistence payments are required, the additional cost for sub-

sistence is entered in the third column. These costs are obtained from

Table 3.

Step 5

The sum of the second and third columns is multiplied by the number

of lineal feet in the first colimn, and the product entered in the foxu-th

column.

B - Dewatering Cost

Step 6

Where it is indicated that water-beeiring zones will be penetrated

by the txinnel, the estimated cost for dewatering these zones is detennined.

When wet competent rocks are involved, it is assumed that water inflows can be

curtailed sviffielently by grouting. Additional cost inciirred by the grouting

operation is incorporated into the cost curve shown for wet competent rock

on Plate 9, entitled "Estimated Basic Tunnel Excavation Costs for Wet Headings",

and consequently an additional calculation will not be required to determine

the cost of dewatering under these conditions.

In wet crushed or iinconsolidated conditions, it is assumed that water

inflows at the heading will have to be removed. To determine the cost of de-

watering xinder these conditions, it is first necesseury to determine the

maximum number of lineal feet to the portal and insert this figure in the
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first coltunn under "Dewatering Cost". If there is a question as to which ^

portal vill be used for discharge, the rate of heading advsince ciirves on

Plate 6 should be utilized to determine which heading will penetrate the wet

zone first. The poirtal serving the first heading Into the wet zone will be

utilized as the discharge portal.

Step 7

The cost per foot for discharge pipe frcm the pumps is determined

from Plate 9 and placed in the second column under "Dewatering Cost".

Step 8

Pump costs for the estimated discharge are determined from Plate 9

and entered in the third colxamn.

Step 9

The number of lineal feet of pipe and cost per lineal foot in

columns 1 and 2 are multiplied and the cost of the pump in column 3 is added.

The resultant total dewatering cost is entered in the fourth column.

C - Steel Support Cost

Step 10

For determining steel support costs the number of lineal feet of

tunnel under each rock load and rib spacing is obtained from Table 8 and

entered in the first column under "Steel Support Cost". Customary rib

spacings for various rock conditions are shown in Table 10.
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step 11

Costs of steel support are determined from the appropriate curves

shown on Plates 10, 11, 12, 13, and Ik, utilizing rib spacing and rock loads

specified in the field geologists data presented in Table 8. The following

criteria are to be used in selecting the appropriate curve:

1. For all bore sizes in intact, moderately jointed, moderately

blocky and seamy, very blocky and seamy, and wet competent

rock, the cost curve for the continuous rib without invert

strut shown on Plate 10 will be used. This curve will also

be used for unlined bore sizes less than l6 feet in diameter

in dry crushed or unconsolidated material.

2. When squeezing ground is expected under the foregoing condi-

tions in Item 1, use of an invert strut will be recommended

on the tabulation of field observations shown in Table 8 and

the cost of steel support is obtained from the curve for con-

tinuous ribs with invert strut shown on Plate 11.

3. For bore sizes whose unlined diameter is greater than l6 feet

in dry crushed or unconsolidated laaterials a.ad for all bore

sizes in wet crushed or unconsolidated materials, steel

support costs will be obtained from the curve for rib, wall

plate, and post support without invert strut shown on

Plate 12.

k. When moderate squeezing ground is anticipated for conditions

of Item 3, use of an invert strut will be recommended in

Table 8. Costs for steel support will then be obtained from

the cost curve for rib, wall plate, and post support with an

invert strut shown on Plate 13'
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5. When estimated rock roads are in excess of 1.10 (B + H-^),

it is assumed that circular ribs will be needed to withstand

external pressures and steel support costs will then be

obtained from cost curves shown for circular ribs shown on

Plate Ik.

Step 12

The cost per foot of tunnel for steel support is multiplied by the

number of lineal feet shown in column 1 and the product entered in the third

column.

D - Costs of Foot Blocks

Step 13

Costs for foot blocks are determined by dividing the number of feet

of tunnel under each rock loading by the assumed rib spacing, thus obtaining

the number of rib sets. The number of sets are then placed in the first

column. Cost per rib set for foot blocks is then determined from the curves

on Plates 10, 11, 12, smd 13> and posted in the second colimin. Total cost

for foot blocks is determined by mviltiplying the number of sets by the cost

per set for foot blocks. This value is entered in the third column under

D - "Cost of Foot Blocks".

E - Timber Lagging and Support Cost

Step Ik

In order to determine timbering costs, the nvunber of lineal feet

of each rock condition is entered in the first column under "Timber Leigging
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and Support Cost". No costs will be determiaed for timber in sections of

ttinnel that do not require steel support.

Step 1^

Appropriate costs for lagging are determined from Plate 15 and

placed in the second column opposite "Lagging".

Step 16

The number of lineal feet is multiplied by the cost per foot and

the product entered in the third column.

Step 17

In wet crushed or unconsolidated materials^ temporary timber support

is reqiiired for wall plate and top drifts. Where this type of material is

encountered, enter the number of lineal feet thereof penetrated by the tunnel

in the first column opposite "Timber Support".

Step 18

Determine the appropriate cost for timber support from the cost curve

on Plate 16 and insert this cost in the second column.

Step 19

Multiply the nxmber of lineal feet by the cost per foot for timber

support and enter the product in the third column.
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per

F - Concrete Lining Cost

Step 20

Costs for concrete lining are determined by obtaining the cost per

foot for the appropriate tvinnel section from the cost curves presented on

Plates n, 18, and 19, and multiplying the cost per foot by the number of

feet of section that will be used in the proposed tunnel. The result is

posted in the third column opposite "Concrete Lining".

G - Appiurtenant Tunnel Construction Facilities

Owing to the variation in the problems of access, availability of

power and water, and the adaptability of the local terrain for a construction

camp, items in this category must be computed for each individual tunnel site.

Costs determined for these items are listed in the appropriate boxes under

fixed expend!tvires

.

Final Cost Estimate

The estimating form presented in Table 9 is organized in such a

manner that the individual components of the tunnel cost estimate appear in

the extreme right hand columns. By adding all of the subtotals of items in

these columns, the estimated tunnel construction cost is obtained. It will

be noted that, with the exception of basic excavation costs, the cost esti-

mating data presented in this report are based upon vinit prices obtained frcxn

analysis of contract bidding on construction projects. Therefore, con-

tractor's profit and contingency allowances would be included in these latter

items. With respect to basic excavation costs, items of 15 per cent for

contractor's profit and 25 per cent for contrsictor's overhead and

contingencies have been included.
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In general, tunneling projects constitute only a portion of a

larger aqueduct project; and, therefore, it is assumed that the administrative

agency in preparing a preliminary estimate would include an additional allow-

ance for engineering and contingencies in summarizing over-all project costs

Including tunneling costs. Therefore, the tunnel cost estimating form in

Table 9 includes no items for engineering and contingencies but such allowance

should be added to costs obtained by the cost estimating procedure herein-

before described.
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Sheet 1 of 6
TABLE 1

RATES OF MNMCE FOR VARYING ROCK CONDmONS AND BORE SIZES
ON COMPLETED I'UNNEL CONSTRUCTION PROJECTS

Tunnel project
Unlined
bore
size

Allt-Na-Lairige 6x8
(Scotland)

Alva B. Adams 12
(Colorado

)

Baltimore and Ohio 28 x 31

(Clarksburg, West Virginia)

Rate of
advance

:per 8-hour:
shift*

Rock condition

12 Massive ; moderately
jointed.

13 Massive, moderately
jointed.

15 Moderately blocky
and seamy.

6.5 Hard stratified.

Baltimore Water Tunnel

Big Creek #U
(California)

Bingham Tunnel

Blue Ridge

Boqueron
(Venezuela)

British Columbia Nickel Mine

Butt Lake

Broadway
(San Francisco)

Caribou #2

Caxlton
(Colorado

)
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RATES OF ADVANCE FOR VARYINd ROCK CONDITIONS AND BORE SIZES
ON COMPLETED TUNNEL CONSTRUCTION PROJECTS

(continued)

Sheet 2 of 6

Tvmnel project

Rate of
advance

per 8-hour
shift*

Rock condition

Chicago Sewer

Cincinnati Sewer

Colorado River Aqueduct
Colorado River

Copper Basin
Wliipple Mountain
IroE. Moiintain (East)
Iron Mountain (West)
Coxcomb

East Ea^le

West Eagle (East)

West Eagle (West)

Hayfield #1

Hayfield #2

Cottonwood
Mecca Pass #1, 2, and 3
East Coachella
Thousa.^d PaLas #1
Thousand Palms #2
Wide CeJiyon #1
V/ide Canyon #2
Seven Pa^jns

Long Canyon
Blind Canyon
Morongo #1
Morongc #2
White^mter #1
Whitewater #2
BernascoQi.

Val Verde

San Jacinto

21^

11

19

12

8

11

19



Sheet 3 of 6
RATES OF ADVANCE FOR VARYING ROCK CONDITIONS AND BORE SIZES

ON COMPLETED TUNNEL CONSTRICTION PROJECTS
(continued)

Tunnel



Sheet U of 6

RATES OF ADVANCE FOR VARYING ROCK CONDITIONS AND BORE SIZES
ON COMPLETED 'TUNNEL CONSTRUCTION PROJECTS

(continued)

Tiionel project



Sheet 5 of 6

RATES OF ADVANCE FOR VARYING ROCK CONDITIONS AND BORE SIZES
ON COMPLETED TUNNEL CONSTRUCTION PROJECTS

(continued)

Tunnel project



Sheet 6 of 6
RATES OF ADVANCE FOR VARYING ROCK CONDITIONS AND BORE SIZES

ON COMPLETED TUNNEL CONSTRUCTION PROJECTS
(continued)

Tunnel project

Squirrel Hill
( Pennsylvania

)

Stanislaus
(California)

Tahtsa KLtimat Power Site
(Canada)

Tecolote
(California)

Tennessee Creek
(North Carolina)

T. Jo Evans
(Pennsylvania Turnpike)

Tingambato

Treasury
(Colorado)

West Branch Reservoir
(New York)

West Rock
(Connecticut

)

White Point
(California)

Woodhead
(England)

Unlined
bore
size



TABLE 2

HOURLY WAGE RAJTES AND ESTIMATED PERSONNEL
REQUIREMENTS OF TUNNEL CONSTRfJCTION CREWS

IN SOUTHERN CALIFORNIA

(Prevailing wages of January I, 1957)



HOURLY WAGE PATES MD ESTIMAIED PERSONNEL
REQUIREMENTS OF TUNNEL CONSTRUCTION CREWS

IN SOUTHERN CALIPX)RHiA
(contiaued)

: N\iint>ex' of personnel per shift
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TABLE k

COSTS OF ITEMS OF UNDERGROUND
TUNNEL CONSTRUCTION EQUIPMENT

IN SOUTHERN CALIFORNIA

(Price levels of January-;, 195?)

Item Cost

CoQway 100-1 loader (bore sizes l8' or over)

Convay 100 loader (bore sizes 13' - 17')

Eimco ifO-H loader (bore sizes 12' and under)

Gantry type drill jumbo with piping, tugger hoists,

cherry picker eind miscellaneous equipment
(bore sizes 13' and above)

Mainline type drill jumbo with piping (12' and xmder)

and miscellaneous equipment
Following items vary in number required and size

with tunnel diameter:
Rock, drills
Hydraulic jibs
15-ton locomotives with battery boxes
8 "ton locomotives with battery boxes auid batteries

56-cell, 31=plate Exide batteries
1,200 cfm air compressors
8-cubic yard side dtimp muck cars
5-eubic yard side dump muck cars

Man cars
Flat cars
Powder cars
Circuit chargers
In-line ventilation fans 15 bp

Water pumps 100 - 20,00 gpm capacity

.47,800



TABLE 5

UNIT COSTS OF EXPENDABLE ITEMS OF
MATERIAL FOR TUNNEL CONSTRUCTION

IN SOUTHERN CALIFORNIA

(Price levels of January, 1957)

Item Cost

Pipe
Water 2"

Air 6"

Ventilation 30"

.i<-5/ft.

l.UO/ft.
7.35/ft.

Electrical
Mine Power catle
Lighting cable

3 KVA transformers
Ul60v 5KVA outdoor oil circiiit breakers

225KVA 3-phase kl60v transformer
Motor control l+l60v

3.60/ft.
1.96/ft.

90.00 each
1,925.00 each
i+,500.00 each
5,500.00 each

Trackage
60-lb. rail
Ties
Spikes
Tie plates

78.00/ton
1.U6 each

13.50/100 lbs.

88.Q0/ton

Explosives
1-1/14- X 8 - kO^ semi-gel
No vent tunnel delays

12'
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TABLE 7

ESTIMATED ROCK LOAD
Rock load H,, in feet of rock on roof of support in tunnel

with width B (ft) and height H, (ft) at depth of more than 1.5 (B + H,).i

Rock Condition Rock Load H„ in feet Remarks
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TABLE 8

FIELD NOTES ON GEOLOGIC EXAMINATION OF TUNNEL ALIGNMENTS
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Name of Tunnel Sample
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TABLE 9

STATE OF CALIFORNIA
DEPARTMENT OF WATER RESOURCES
SOUTHERN CALIFORNIA DISTRICT

ESTIMATED COST OF TUMEL CONSTRUCTION

Name of Tunnel Sample
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ESTIMATED COST OF TUNNEL CONSTRUCTION

(continued)

B. Dewatering Cost

Pijmp and pipe costs for
dewatering neadings in
uncuasolidated sedi-
ments or crushed zones
(Flats 9)

Low inflow 100-500 gpm

Moderate inflow 500-

1500 gpm

High inflow 15OO-
20,000 gpm

Max. no. of
ft. to portal
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ESTIMATED COST OF TUNNEL CONSTRUCTION
(continued)

D. Cost of Foot Blocks

Cost of Foot Blocks (Plates 10 - lU

)

No. of sets
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ESTIMAIED COST OF TUNNEL CONSTRUCTION

(continued)

F. Concrete Lining Cost

Concrete Lining (Plate 17 - 19)

Horseshoe Rib - Horseshoe Section

Horseshoe Rib - Circular Section

Gii"cular Rit - Circular Section

No rib - Horseshoe Section

Nc rib - Circular Section

No. of feet



TABLE 10

RIB SPACING*

Rock condition
Estimated rock

load
Customary rib

spacing

Hard and intact

Massive, moderately
jointed

Stratified or schistose

Moderately blocky and
seamy

Very blocky and seamy

Unconsolidated or
completely cinished

Squeezing ground

Wet, competent rock

0-0. 25B

0-0. 5B

0.25B-0.35(B+Ht)

0.35(B+Ht)-1.10
(B+Ht)

1.10(B+Ht)

Rock loads in
excess of 1.10

(B+Ht)

Steel support usually
not required.

Some intervals will not
require steel support,
depending on rock load.
Ribs on 6-foot centers
where used.

Some intervals will not
require steel support,
depending on rock load.
Ribs on 6-foot centers
where used.

Rib spacing on 6-foot centers
for lighter rock loads and on
4-foot centers for heavier
rock loads.

Rib spacing on i^-foot centers
for lighter rock loads and on
2-foot centers for heavier
rock loads.

Rib spacing on 2-foot centers.

Rib spacing on 2-foot centers
or less.

Rock loads variable. Refer to appropriate
may fall in any of classification above,
the above classifi-
cations except
unconsolidated or
completely crushed.

Wet, unconsolidated or
crushed materials

1.10(B+Ht) or
more.

Rib spacing on 2-foot centers
or less.

*Note: Rib spacings cited in this table are spacings customarily
used. Judgment must be applied in selecting rib spacing
where unusual conditions prevail.

.67-
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News Record 139, PP. ^08-10. September 18, 19^+7.

10 Anonymous. "Diamond Drilling for New Txmneling Scheme".

Construction Methods and Eqioipraent 31, PP. hQ-'^O.

November, 19^9.

11 Anonymous. "Downsville Dam Diversion Tunnel". Engineering News

Record ll|2, pp. 78-79 » January 20, 19'^9.
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p. 701. May 20, 1955.
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51 ft. Diaiteter". Civil Engineering 23, pp, 676-8O.

October, 195?

«

k-2 Gow, F. W. "Sinking Shafts and Driving Tunnels in Metropolitan
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kk Jacobs, J. D. "Tunneling Innovations at Fort Peck Dam".

Compressed Air kl, p. 5OO6. April, 1936.
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PLATE I

RIB. WALL PLATE &
POST SUPPORT

PROPERTIES
0.82 DEPTH

35.3D'>S'''

0.7332 D^
0.3066 D

48.3D''5Si'2

0014

SI WITH HORSESHOE STEEL SUPPORT



CONTINUOUS RIB
SUPPORT

RIB. WALL PLATE &
POST SUPPORT

)

HYDRAULIC
FULL

0-35 3D'S^
A-0 8293D'
R-02538 D
V-42 6D^S ''j

n-0014

PROPERTIES
0.82 DEPTH

35 3d''>s'''

7332D'
3066

D

48 3D '!S ''i
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